Tentative List of Connectivities under expected Revocation upto Jan'27 due to non-compliance of 24.6 of GNA Regulation

As on Date 31.10.2026

Sr. No	Application ID	Applicant Name	Region	Route	Type Of Project	Others IC MW	Solar	Wind	ESS	Installed Capacity (MW)	Present Connectivity Deemed GNA	Substation Generation Connected	Connectivity GNA Start Date Firm	SCOD Quantum	SCOD Date	Connectivity GNA Made Effective / Connectivity GNA To Be Made Effective (MW)	Date Connectivity GNA Made Effective/To be made effective	Updated Revised SCOD Generation Project	Delayed Commissiong Permitted By REIA/DL	Anticipated COD Of Terminal Bay	Anticipated COD/ Charging Date Of Transmission System Last Element	Connectivity Status	Generation Commissioning Status	CoD Declared For Total Quantum	24.6 Compliance due date	Remarks
1	2200000012	AM GREEN ENERGY PRIVATE LIMITED	SR	Land BG I	Hybrid	0.00	675.00	314.00	0.00	989.00	989.00	Kurnool (new)	27-Sep-25	989.00	15-Nov-23	989.00	31-Dec-26				31-Dec-26	Not effective	Part Commissioned	914.00	31-Dec-26	
2	2200000032	RENEW VIKRAM SHAKTI PRIVATE LIMITED	SR	LOA or PP	Hybrid	0.00	810.00	900.00	288.00	1998.00	1484.00	Ananthapuram	31-Mar-26	742.00	31-Jul-25	1484.00	31-Dec-26			31-Mar-26	31-Dec-26	Not effective	Part Commissioned	0.00	31-Dec-26	
3	2200000035	TEQ GREEN POWER XI PRIVATE LIMITED	WR	Land BG I	Wind		0.00	29.70	0.00	29.70	29.70	kallam	05-Oct-25	29.70	30-Sep-24	29.70	31-Dec-26				31-Dec-26	Not effective	Part Commissioned	13.50	31-Dec-26	
4	2200000057	SOLAR ENERGY CORPORATION OF INDIA LIMITED	SR	LOA or PP	Solar		100.00	0.00	0.00	100.00	100.00	Pavagada	17-Aug-25	100.00	23-Jun-25	100.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
5	2200000058	TORRENT SAURYA URJA 2 PRIVATE LIMITED	SR	LOA or PP	Wind		0.00	300.00	0.00	300.00	300.00	Koppal-II	27-Dec-25	300.00	29-Mar-25	300.00	31-Dec-26	23-Jan-26		15-Oct-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
6	2200000070	RENEW URJA SHACHAR PRIVATE LIMITED	WR	Land BG I	Wind		0.00	300.00	0.00	300.00	300.00	Indore	30-Jun-25	300.00	30-Jun-25	300.00	31-Dec-26			31-Dec-26		Not effective	Not Commissioned	0.00	31-Dec-26	
7	2200000074	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	SR	Land BG I	Hybrid	0.00	0.00	50.00	0.00	50.00	50.00	Gadag-II	31-Dec-25	109	31-Mar-25	50.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
8	2200000075	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PP	Wind	0.00	0.00	50.00	0.00	50.00	50.00	kallam	30-Sep-26	50.00	31-Dec-24	50.00	31-Dec-26			30-Jun-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
9	2200000076	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PP	Solar		300.00	0.00	0.00	300.00	300.00	Bhuj-II (Sec-I)	07-Jun-24	300.00	31-Mar-24	300.00	07-Jun-24	30-Jun-26	31-Dec-26			Effective	Not Commissioned	0.00	31-Dec-26	
10	2200000081	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PP	Wind	0.00	0.00	50.00	0.00	50.00	50.00	Dhule (Sec-I)	31-Dec-26	50.00	30-Jun-26	50.00	31-Dec-26			31-Dec-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
11	2200000083	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PP	Wind	0.00	0.00	50.00	0.00	50.00	50.00	Solapur Pool (Sec-I)	31-Dec-26	50.00	31-Dec-24	50.00	31-Dec-26			30-Nov-26	30-Nov-26	Not effective	Not Commissioned	0.00	31-Dec-26	
12	2200000096	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	SR	Land BG I	Hybrid	0.00	0.00	50.00	0.00	50.00	50.00	Gadag-II	31-Dec-25	51.00	31-Mar-25	50.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
13	2200000096	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	SR	Land BG I	Hybrid	0.00	0.00	50.00	0.00	50.00	50.00	Gadag-II	31-Dec-25	58.00	31-Mar-25	50.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
14	2200000099	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	SR	Land BG I	Hybrid	0.00	0.00	50.00	0.00	50.00	50.00	Gadag-II	31-Dec-25	51.00	31-Mar-25	50.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
15	2200000100	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	SR	Land BG I	Hybrid		0.00	50.00	0.00	50.00	50.00	Gadag-II	31-Dec-25	109	31-Mar-25	50.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
16	2200000121	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	SR	Land BG I	Hybrid	0.00	0.00	150.00	0.00	150.00	150.00	Gadag-II	31-Dec-25	153.00	30-Jun-25	150.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
17	2200000121	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	SR	Land BG I	Hybrid	0.00	0.00	150.00	0.00	150.00	150.00	Gadag-II	31-Dec-25	174.00	30-Jun-25	150.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	

Sr. No	Application ID	Applicant Name	Region	Route	Type Of Project	Others IC MW	Solar	Wind	ESS	Installed Capacity (MW)	Present Connectivity Deemed GNA	Substation Generation Connected	Connectivity GNA Start Date Firm	SCOD Quantum	SCOD Date	Connectivity GNA Made Effective / Connectivity GNA To Be Made Effective (MW)	Date Connectivity GNA Made Effective/To be made effective	Updated Revised SCOD Generation Project	Delayed Commissiong Permitted By REIA/DL	Anticipated COD Of Terminal Bay	Anticipated COD/ Charging Date Of Transmission System Last Element	Connectivity Status	Generation Commissioning Status	CoD Declared For Total Quantum	24.6 Compliance due date	Remarks
18	2200000126	VEH GREEN ENERGY PRIVATE LIMITED	SR	Land Rou	Wind		0.00	153.60	0.00	153.60	153.60	Koppal-II	27-Dec-25	153.60	30-May-25	153.60	31-Dec-26			15-Oct-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
19	2200000132	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PF	Hybrid	0.00	0.00	50.00	0.00	50.00	50.00	Solapur Pool (Sec-I)	31-Dec-26	50.00	31-Dec-25	50.00	31-Dec-26			30-Nov-26	30-Nov-26	Not effective	Not Commissioned	0.00	31-Dec-26	
20	2200000139	ABREL (RJ) PROJECTS LIMITED	SR	Land BG I	Wind		0.00	184.00	0.00	184.00	184.00	Gadag-II	31-Dec-25	184.00	31-May-25	184.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
21	2200000141	ABREL (RJ) PROJECTS LIMITED	SR	Land BG I	Wind		0.00	184.00	0.00	184.00	184.00	Koppal-II	27-Dec-25	184.00	31-May-25	184.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
22	2200000150	AMPIN Energy Green Private Limited (Formerly known as AMP ENERGY GREEN PRIVATE LIMITED)	SR	LOA or PF	Hybrid		137.50	49.50	0.00	187.00	150.00	Kurnool-III	28-Jun-25	150.00	28-Jun-25	150.00	31-Dec-26	30-Dec-26			31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
23	2200000154	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PF	Wind		0.00	200.00	0.00	200.00	200.00	Bhuj-II (Sec-I)	29-Mar-25	200.00	29-Mar-25	200.00	29-Mar-25	13-Nov-26	13-Nov-26			Effective	Part Commissioned	50.00	13-Nov-26	
24	2200000162	PROJECT NINE RENEWABLE POWER PRIVATE LIMITED	SR	LOA or PF	Wind	0.00	0.00	295.00	0.00	295.00	295.00	Ananthapuram	28-Sep-25	100.00	30-Apr-25	295.00	31-Dec-26			31-Mar-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
25	2200000162	PROJECT NINE RENEWABLE POWER PRIVATE LIMITED	SR	LOA or PF	Wind	0.00	0.00	295.00	0.00	295.00	295.00	Ananthapuram	28-Sep-25	100.00	30-May-25	295.00	31-Dec-26			31-Mar-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
26	2200000162	PROJECT NINE RENEWABLE POWER PRIVATE LIMITED	SR	LOA or PF	Wind	0.00	0.00	295.00	0.00	295.00	295.00	Ananthapuram	28-Sep-25	95.00	25-Jul-25	295.00	31-Dec-26			31-Mar-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
27	2200000180	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PF	Wind		0.00	500.00	0.00	500.00	500.00	Jam Khambhaliya	28-Jun-25	500.00	28-Jun-25	500.00	28-Jun-25	28-Dec-26				Effective	Part Commissioned	50.40	28-Dec-26	
28	2200000190	JUNIPER GREEN ENERGY LIMITED (formerly known as JUNIPER GREEN ENERGY PRIVATE LIMITED)	WR	LOA or PF	Wind		0.00	100.00	0.00	100.00	100.00	Jam Khambhaliya	31-Dec-25	100.00	31-Dec-25	100.00	31-Dec-25	30-Nov-26				Effective	Part Commissioned	33.00	30-Nov-26	
29	2200000193	TATA POWER RENEWABLE ENERGY LIMITED	WR	Land Rou	Wind		0.00	101.00	0.00	101.00	100.80	kallam	05-Oct-25	100.80	01-Jun-25	100.80	31-Dec-26			31-Mar-25	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
30	2200000198	TORRENT SOLAR POWER PRIVATE LIMITED	WR	Land Rou	Wind		0.00	250.00	0.00	250.00	250.00	kallam	05-Oct-25	250.00	31-May-25	250.00	31-Dec-26			31-Mar-25	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
31	2200000209	JUNIPER GREEN ENERGY LIMITED (formerly known as JUNIPER GREEN ENERGY PRIVATE LIMITED)	WR	Land BG I	Wind	0.00	0.00	200.00	0.00	200.00	200.00	Jam Khambhaliya	30-Jun-26	100.00	30-Jun-26	200.00	30-Jun-26					Effective	Not Commissioned	0.00	30-Dec-26	
32	2200000213	SOLARCRAFT POWER INDIA 7 PRIVATE LIMITED	WR	Land Rou	Wind		0.00	50.00	0.00	50.00	50.00	Solapur Pool (Sec-I)	20-Mar-26	50.00	30-Sep-25	50.00	31-Dec-26			30-Oct-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
33	2200000218	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PF	Wind	0.00	0.00	155.00	0.00	155.00	155.00	Bhuj	28-Jun-25	155.00	28-Jun-25	155.00	15-Dec-26	28-Dec-26		15-Dec-26		Not effective	Part Commissioned	72.45	28-Dec-26	

Sr. No	Application ID	Applicant Name	Region	Route	Type Of Project	Others IC MW	Solar	Wind	ESS	Installed Capacity (MW)	Present Connectivity Deemed GNA	Substation Generation Connected	Connectivity GNA Start Date Firm	SCOD Quantum	SCOD Date	Connectivity GNA Made Effective / Connectivity GNA To Be Made Effective (MW)	Date Connectivity GNA Made Effective/To be made effective	Updated Revised SCOD Generation Project	Delayed Commissiong Permitted By REIA/DL	Anticipated COD Of Terminal Bay	Anticipated COD/ Charging Date Of Transmission System Last Element	Connectivity Status	Generation Commissioning Status	CoD Declared For Total Quantum	24.6 Compliance due date	Remarks
34	2200000231	AMP ENERGY C&I TWELVE PRIVATE LIMITED	SR	Land BG I	Solar		100.00	0.00	0.00	100.00	100.00	Kurnool-III	30-Jun-25	100.00	30-Nov-24	100.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
35	2200000236	HERO SOLAR ENERGY PRIVATE LIMITED	SR	LOA or PP	Hybrid		150.00	159.00	120.00	429.00	270.00	Kurnool-III	31-Dec-26	270.00	30-Mar-26	270.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
36	2200000247	SPRNG POWER EARTH PRIVATE LIMITED	WR	LOA or PP	Solar		250.00	0.00	0.00	250.00	250.00	Radhanesda	30-Jun-26	250.00	30-Jun-26	250.00	30-Jun-26	29-Dec-26				Effective	Not Commissioned	0.00	29-Dec-26	
37	2200000267	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PP	Solar	0.00	250.00	0.00	0.00	250.00	250.00	Pachora (Sec-II)	31-Dec-26	250.00	31-Mar-25	250.00	31-Dec-26			21-Jun-26	22-Jun-26	Not effective	Not Commissioned	0.00	31-Dec-26	
38	2200000270	SOLARCRAFT POWER INDIA 7 PRIVATE LIMITED	WR	Land Rou	Wind		0.00	52.80	0.00	52.80	52.80	Solapur Pool (Sec-I)	20-Mar-26	52.80	30-Sep-25	52.80	31-Dec-26			30-Oct-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
39	2200000298	RENEW SAMIR URJA PRIVATE LIMITED	WR	Land BG I	Wind		0.00	300.00	0.00	300.00	300.00	Indore	31-Mar-26	300.00	30-Jun-25	300.00	31-Dec-26			31-Dec-26		Not effective	Not Commissioned	0.00	31-Dec-26	
40	2200000302	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	WR	Land BG I	Wind		0.00	100.00	0.00	100.00	100.00	kallam	05-Oct-25	100.00	31-Mar-25	100.00	31-Dec-26			31-Mar-25	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
41	2200000317	SEVEN RENEWABLE POWER PRIVATE LIMITED	WR	Land BG I	Wind		0.00	50.00	0.00	50.00	50.00	Bhuj	01-Jul-25	50.00	30-Jun-25	50.00	15-Dec-26			15-Dec-26		Not effective	Not Commissioned	0.00	15-Dec-26	
42	2200000318	AYANA RENEWABLE POWER FOUR PRIVATE LIMITED	SR	Land BG I	Wind		0.00	50.00	0.00	50.00	50.00	Ananthapuram	28-Sep-25	50.00	31-Mar-25	50.00	31-Dec-26			31-Mar-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
43	2200000353	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PP	Wind	0.00	0.00	250.00	0.00	250.00	250.00	kallam	30-Sep-26	250.00	31-Dec-24	250.00	31-Dec-26			30-Jun-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
44	2200000383	HERO SOLAR ENERGY PRIVATE LIMITED	SR	LOA or PP	Hybrid		150.00	150.00	27.00	327.00	270.00	Kurnool-III	30-Jun-26	270.00	30-Jun-26	270.00	31-Dec-26	03-Jun-26			31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
45	2200000388	FIRST ENERGY PRIVATE LIMITED	SR	Land BG I	Solar		100.00	0.00	0.00	100.00	100.00	NP Kunta	23-Sep-25	100.00	15-Jun-25	100.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
46	2200000409	SOLARCRAFT POWER INDIA 7 PRIVATE LIMITED	WR	Land Rou	Wind		0.00	47.20	0.00	47.20	47.20	Solapur Pool (Sec-I)	20-Mar-26	47.20	31-Dec-25	47.20	31-Dec-26			30-Jun-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
47	2200000438	Jindal Green Wind 1 Private Limited (Formerly known as JSP GREEN WIND 1 PRIVATE LIMITED)	SR	Land BG I	Wind		0.00	300.00	0.00	300.00	300.00	Karur	25-Dec-25	300.00	31-May-25	300.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
48	2200000440	SOLARCRAFT POWER INDIA 16 PRIVATE LIMITED	WR	LOA or PP	Hybrid		56.00	191.40	91.00	338.40	150.00	Solapur Pool (Sec-I)	01-Apr-26	150.00	01-Apr-26	150.00	31-Dec-26	30-Jan-27		31-Aug-26	31-Dec-26	Not effective	Not Commissioned	0.00	30-Jan-27	

Sr. No	Application ID	Applicant Name	Region	Route	Type Of Project	Others IC MW	Solar	Wind	ESS	Installed Capacity (MW)	Present Connectivity Deemed GNA	Substation Generation Connected	Connectivity GNA Start Date Firm	SCOD Quantum	SCOD Date	Connectivity GNA Made Effective / Connectivity GNA To Be Made Effective (MW)	Date Connectivity GNA Made Effective/To be made effective	Updated Revised SCOD Generation Project	Delayed Commissiong Permitted By REIA/DL	Anticipated COD Of Terminal Bay	Anticipated COD/ Charging Date Of Transmission System Last Element	Connectivity Status	Generation Commissioning Status	CoD Declared For Total Quantum	24.6 Compliance due date	Remarks
49	2200000450	TATA POWER RENEWABLE ENERGY LIMITED	WR	LOA or PP	Wind		0.00	100.80	0.00	100.80	88.20	kallam	01-Mar-26	88.20	01-Mar-26	88.20	31-Dec-26			31-Mar-25	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
50	2200000566	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PP	Wind		0.00	20.00	0.00	20.00	10.00	Bhuj	16-Apr-26	10.00	16-Apr-26	10.00	15-Dec-26	09-Jan-27		15-Dec-26		Not effective	Not Commissioned	0.00	09-Jan-27	
51	2200000633	JINDAL POWER LIMITED	SR	Land Rou	Solar		52.60	0.00	0.00	52.60	52.60	Nellore	01-Jan-25	52.60	29-Jun-24	52.60	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
52	2200000709	ACME CLEANTECH SOLUTIONS PRIVATE LIMITED	WR	Land BG I	Solar		300.00	0.00	0.00	300.00	300.00	Neemuch	31-Jan-26	300.00	30-Apr-25	300.00	15-Dec-26			15-Dec-26		Not effective	Not Commissioned	0.00	15-Dec-26	
53	2200000718	JSW NEO ENERGY LIMITED	WR	LOA or PP	Wind		0.00	300.00	0.00	300.00	300.00	Solapur Pool (Sec-I)	31-Mar-26	300.00	31-Mar-26	300.00	31-Dec-26			30-Nov-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
54	2200000754	SKADAR SOLAR PRIVATE LIMITED	WR	Land BG I	Solar		200.00	0.00	0.00	200.00	200.00	Solapur Pool (Sec-I)	31-May-26	200.00	31-May-26	200.00	31-Dec-26			30-Nov-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
55	2200000920	ZENATARIS RENEWABLE ENERGY PRIVATE LIMITED	SR	Land Rou	Wind	0.00	0.00	62.70	0.00	62.70	62.70	Hiriyur	31-Dec-25	62.70	30-Jun-25	62.70	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	27.40	31-Dec-26	
56	2200001035	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PP	Wind	0.00	0.00	80.00	0.00	80.00	80.00	Dhule (Sec-I)	31-Dec-26	80.00	31-Dec-26	80.00	31-Dec-26			31-Dec-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
57	2200001036	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PP	Wind	0.00	0.00	160.00	0.00	160.00	160.00	Dhule (Sec-I)	31-Dec-26	160.00	31-Dec-26	160.00	31-Dec-26			31-Dec-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
58	2200001047	SOLARCRAFT POWER INDIA 16 PRIVATE LIMITED	WR	LOA or PP	Hybrid	0.00	10.59	36.21	17.22	64.02	35.00	Solapur Pool (Sec-I)	01-Apr-26	35.00	01-Apr-26	35.00	30-Nov-26	30-Jan-27		30-Nov-26	30-Nov-26	Not effective	Not Commissioned	0.00	30-Jan-27	
59	2200001090	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	WR	Land BG I	Wind	0.00	0.00	150.00	0.00	150.00	150.00	kallam	05-Oct-25	150.00	31-May-25	150.00	31-Dec-26			04-Jan-25	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
60	2200001115	JSW RENEW ENERGY TWELVE LIMITED	SR	Land BG I	Hybrid	0.00	65.00	110.00	0.00	175.00	140.00	Tuticorin-II	23-Dec-25	140.00	01-Mar-25	140.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
61	2200001120	JSW GREEN ENERGY ONE LIMITED	SR	Land BG I	Solar	0.00	40.00	0.00	0.00	40.00	40.00	Tuticorin-II	23-Dec-25	40.00	31-May-25	40.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
62	2200001244	TATA POWER RENEWABLE ENERGY LIMITED	WR	Land Rou	Wind	0.00	0.00	10.80	0.00	10.80	10.80	kallam	05-Oct-25	10.80	31-Mar-25	10.80	31-Dec-26			31-Mar-25	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
63	LTA app no. 1200003577	Tunga Renewables Energy Pvt. Ltd. Connectivity Appl No.- 1200003577	SR	LOA or PP	Wind		0.00	189.84	0.00	189.84	189.84	Koppal	16-Jul-24	189.84	30-Jun-23	189.84	31-Dec-26	05-Sep-22			31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
64	1200003530 LTA app no. 0451100005	Project Ten Renewable Power Pvt. Ltd. (Connectivity Appl No.-1200003530)	SR	LOA or PP	Wind		0.00	150.00	0.00	150.00	150.00	Koppal	16-Jul-24	150.00	05-Jun-23	150.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
65	Connectivity Appl No.- 1200003497; LTA app no. 451100008 (120 MW) & Connectivity Appl No.- 1200003534 ; LTA app no 0451100003 (50 MW)	Azure Power India Pvt. Ltd.	SR	LOA or PP	Wind		0.00	170.00	0.00	170.00	120.00	Gadag	31-Dec-24	120.00	30-Jun-23	120.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
66	LTA app no. 451100007	Green Infra Wind Connectivity Appl No.- 0451100007	SR	LOA or PP	Wind		0.00	178.50	0.00	178.50	178.50	Gadag	16-Jul-24	178.50	20-Jun-23	Part effective (123.90 MW: Not Effective)	27-Dec-25				31-Dec-26	Part effective (123.90 MW: Not Effective)	Part Commissioned	98.70	31-Dec-26	(54.60 MW: Effective, 123.90 MW: Not Effective)

Sr. No	Application ID	Applicant Name	Region	Route	Type Of Project	Others IC MW	Solar	Wind	ESS	Installed Capacity (MW)	Present Connectivity Deemed GNA	Substation Generation Connected	Connectivity GNA Start Date Firm	SCOD Quantum	SCOD Date	Connectivity GNA Made Effective / Connectivity GNA To Be Made Effective (MW)	Date Connectivity GNA Made Effective/To be made effective	Updated Revised SCOD Generation Project	Delayed Commissiong Permitted By REIA/DL	Anticipated COD Of Terminal Bay	Anticipated COD/ Charging Date Of Transmission System Last Element	Connectivity Status	Generation Commissioning Status	CoD Declared For Total Quantum	24.6 Compliance due date	Remarks
67	LTA app no. 451100009	ReNew Naveen Urja Pvt. Ltd	SR	LOA or PF	Wind		0.00	297.50	0.00	297.50	297.50	Gadag	16-Jul-24	297.50	31-Jul-23	297.50	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
68	LTA app no. 1200003533 (170 MW)	JSW Renew Energy Connectivity Appl No.-1200002868	SR	LOA or PF	Wind		0.00	170.00	0.00	170.00	170.00	Karur	16-Jul-24	170.00	31-Oct-22	170.00	31-Dec-26				31-Dec-26	Not effective	Commissioned	170.00	31-Dec-26	
69	LTA app no. 451100004	Project Ten Renewable Power Pvt. Ltd.	SR	LOA or PF	Wind		300.00	0.00	0.00	300.00	300.00	Pavagada	16-Jul-24	300.00	05-Jun-23	300.00	31-Dec-26	14-Sep-24			31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
70	1200000326	ReNew Power Ltd. (formerly Renew Power Ventures Pvt. Ltd.) (RPL-Bhuvad)	WR	NA	Wind		0.00	350.00	0.00	350.00	350.00	Bhachau	01-Oct-23	350.00	15-Dec-17	350.00	01-May-19					Effective	Part Commissioned	230.10		
71	1200003170	Rewa Ultra Mega Solar Ltd. (Neemuch Solar Park) Connectivity: 1200003170 (500MW); LTA: 1200003189 (500MW);	WR	L&FC	Solar		500.00	0.00	0.00	500.00	500.00	Neemuch	06-May-24	500.00	30-Nov-22	500.00	06-May-24	27-Dec-26		24-Feb-24		Effective	Part Commissioned	330.00	27-Dec-26	
72	230700003	NTPC Renewable Energy Limited Connectivity: 230700003; LTA: 430700003 (300+150MW);	WR	LOA or PF	Wind		0.00	150.00	0.00	150.00	150.00	Bhuj	28-Feb-24	150.00	30-Apr-23	150.00	28-Feb-24	31-Dec-26	31-Dec-26			Effective	Part Commissioned	146.00	31-Dec-26	
73	230700005	Gujarat State Electricity Corporation Limited Connectivity: 230700005; LTA: 430000002;	WR	L&FC	Solar		1000.00	0.00	0.00	1000.00	1000.00	KPS-2 (Sec-I)	31-Jan-25	1000.00	29-Feb-24	Part effective (600 MW: Not Effective)	12-Sep-26			31-Dec-26		Part effective (600 MW: Not Effective)	Not Commissioned	400.00	31-Dec-26	Part effective (400 MW: Effective, 600 MW: Not Effective)
74	(100 MW) LTA:1200003879	ReNew Dinkar Jyoti Private Limited	NR	LOA or PF	Solar		100.00	0.00	0.00	100.00	100.00	Fatehgarh-III (Sec-II)	20-Sep-25	100.00	20-Sep-23	100.00	31-Dec-26	31-Jan-25		10-Feb-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
75	0451100011	Serentica Renewables India Pvt. Ltd	SR	L&FC	Hybrid		56.00	24.00	0.00	80.00	80.00	Gadag	01-Oct-24	80.00	01-Jul-24	80.00	31-Dec-26				31-Dec-26	Not effective	Part Commissioned	88.49	31-Dec-26	
76	0451100010	Serentica Renewables India Pvt. Ltd	SR	L&FC	Hybrid		70.00	30.00	0.00	100.00	100.00	Gadag	01-Oct-24	100.00	01-Jul-24	100.00	31-Dec-26				31-Dec-26	Not effective	Part Commissioned	130.62	31-Dec-26	
77	1200003849	Tunga Renewable Energy Pvt. Ltd.	SR	L&FC	Wind		0.00	45.07	0.00	45.07	45.07	Koppal	30-Jun-25	45.07	30-Jun-24	45.07	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
78	1200003392	Tunga Renewable Energy Pvt. Ltd.	SR	L&FC	Wind		0.00	115.00	0.00	115.00	115.00	Koppal	30-Jun-25	115.00	30-Jun-23	115.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
79	0451100013	Serentica Renewable India 1 Pvt.	SR	L&FC	Hybrid		100.00	0.00	0.00	100.00	100.00	Koppal	30-Sep-24	100.00	01-Jul-24	100.00	31-Dec-26				31-Dec-26	Not effective	Part Commissioned	131.07	31-Dec-26	
80	0451100012	Serentica Renewable India 1 Pvt.	SR	L&FC	Hybrid		100.00	0.00	0.00	100.00	100.00	Koppal	16-Jul-24	100.00	07-Jan-24	100.00	31-Dec-26				31-Dec-26	Not effective	Part Commissioned	131.07	31-Dec-26	
81	1200003815	Ircon Renewable Power Ltd.	SR	LOA or PF	Solar		500.00	0.00	0.00	500.00	500.00	Pavagada	17-Aug-25	500.00	30-Jan-24	Part effective (100 MW: Not effective)					31-Dec-26	Part effective (100 MW: Not effective)	Part Commissioned	400.00	31-Dec-26	(400 MW: effective, 100 MW: Not effective)
82	0251100003	Sembcorp Green Infra Private Limited (Formerly known as Green Infra Wind Energy Limited)	SR	L&FC	Wind		0.00	70.00	0.00	70.00	70.00	Gadag	31-May-25	70.00	31-Dec-24	70.00	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	

Sr. No	Application ID	Applicant Name	Region	Route	Type Of Project	Others IC MW	Solar	Wind	ESS	Installed Capacity (MW)	Present Connectivity Deemed GNA	Substation Generation Connected	Connectivity GNA Start Date Firm	SCOD Quantum	SCOD Date	Connectivity GNA Made Effective / Connectivity GNA To Be Made Effective (MW)	Date Connectivity GNA Made Effective/To be made effective	Updated Revised SCOD Generation Project	Delayed Commissiong Permitted By REIA/DL	Anticipated COD Of Terminal Bay	Anticipated COD/ Charging Date Of Transmission System Last Element	Connectivity Status	Generation Commissioning Status	CoD Declared For Total Quantum	24.6 Compliance due date	Remarks
83	0351100002	Sembcorp Green Infra Private Limited (Formerly known as Green Infra Wind Energy Limited)	SR	LOA or PP	Wind		0.00	50.00	0.00	50.00	50.00	Gadag	30-Sep-24	50.00	31-Jan-24	50.00	31-Dec-26	31-Dec-26			31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
84	SW5958957243-M029_D001_A007-1670310631002	Sembcorp Green Infra Private Limited (Formerly known as Green Infra Wind Energy Limited)	SR	LOA or PP	Wind		0.00	1.50	0.00	1.50	1.50	Gadag	16-Jul-24	1.50	20-Jun-23	1.50	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
85	0251100010	Sembcorp Green Infra Private Limited (Formerly known as Green Infra Wind Energy Limited)	SR	L&FC	Wind		0	300	0	300	300	Gadag-II	27-Dec-25	300	01-Apr-25	300	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0	31-Dec-26	
86	0251100021	Tata Power Renewable Energy Ltd.	SR	L&A	Wind		300	0	0	300	117.5	Koppal-II	27-Dec-25	117.5	01-Apr-25	117.5	31-Dec-26			15-Oct-26	31-Dec-26	Not effective	Not Commissioned	0	31-Dec-26	
87	0251100012	Tata Power Renewable Energy Ltd.	SR	LOA or PPA	Wind		0	170	0	170	170	Gadag-II	27-Dec-25	170	01-Apr-25	170	31-Dec-26	07-Mar-25			31-Dec-26	Not effective	Not Commissioned	0	31-Dec-26	
88	0231300004	Veh Wind Energy Private Limited	WR	L&FC	Wind		0	75	0	75	75	Rajgarh (Sec-II)	15-Nov-25	75	31-Oct-24	75	15-Dec-26			15-Dec-26	22-Sep-26	Not effective	Not Commissioned	0	15-Dec-26	
89	0231400004	Serentica Renewables India 4 Pvt. Ltd. (SRI4PL)	WR	L&FC	Wind		0	10	0	10	10	kallam	05-Oct-25	10	01-Jul-24	10	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0	31-Dec-26	
90	0331400007	Serentica Renewables India 4 Pvt. Ltd. (SRI4PL)	WR	L&FC	Wind		0	140	0	140	140	kallam	05-Oct-25	140	01-Jul-24	140	31-Dec-26			01-Jan-25	31-Dec-26	Not effective	Not Commissioned	0	31-Dec-26	
91	1200003942	ReNew Green (MHP One) Private Limited	WR	L&A	Wind		0	33	0	33	33	kallam	05-Oct-25	33	30-Jun-23	33	31-Dec-26				31-Dec-26	Not effective	Part Commissioned	19.8	31-Dec-26	
92	1200003901	TEQ Green Power XI Pvt. Ltd.(TGPXIPL)	WR	L&FC	Wind		0	200	0	200	200	kallam	05-Oct-25	200	27-Apr-24	200	31-Dec-26				31-Dec-26	Not effective	Not Commissioned	0	31-Dec-26	
93	1200003944	TEQ Green Power XI Pvt. Ltd.(TGPXIPL)	WR	L&FC	Wind		0	99	0	99	99	kallam	05-Oct-25	99	27-Apr-24	99	31-Dec-26				31-Dec-26	Not effective	Part Commissioned	48.2	31-Dec-26	
94	1670224223993	Torrent Solar Power Private Limited (TSPPL)	WR	L&FC	Wind		0	66	0	66	66	kallam	05-Oct-25	66	31-Dec-24	66	31-Dec-26			31-Mar-25	31-Dec-26	Not effective	Not Commissioned	0	31-Dec-26	
95	0331400013	Torrent Solar Power Private Limited (TSPPL)	WR	L&FC	Wind		0	92	0	92	92	kallam	05-Oct-25	92	31-Dec-24	92	31-Dec-26			31-Mar-25	31-Dec-26	Not effective	Not Commissioned	0	31-Dec-26	
96	1200003502	Khaba Renewable Energy Private Limited	NR	LOA or PPA	Solar		250	0	0	250	250	Fatehgarh-III (Sec-II)	19-Sep-25	250	31-Dec-24	250	31-Dec-26			24-Jan-26	31-Dec-26	Not effective	Part Commissioned	200	31-Dec-26	
97	412100010 (St-II: 1200003827, 1200003910, 1200003958, 0312100010 & 0312100012)	Juniper Green Stellar Private Limited	NR	LOA or PPA	Hybrid		50	100	22.5	172.5	150	Fatehgarh-IV (Sec-I)	31-Mar-26	150	31-Jan-25	150	31-Dec-26			07-Dec-25	31-Dec-26	Not effective	Part Commissioned	230.8	31-Dec-26	
98	1200002939	Energizent Power Private Limited	NR	L&FC	Solar		80	0	0	80	80	Fatehgarh-III (Sec-II)	19-Sep-25	80	31-Aug-22	80	31-Dec-26			18-Oct-25	31-Dec-26	Not effective	Part Commissioned	62.9	31-Dec-26	
99	1200003332	ABC RJ Land 01 Private Limited	NR	L&FC	Solar		110	0	0	110	110	Fatehgarh-IV (Sec-I)	19-Sep-25	110	31-Dec-22	110	31-Dec-26			07-Dec-25	31-Dec-26	Not effective	Not Commissioned	0	31-Dec-26	
100	1200003575	ABC RJ Land 01 Private Limited	NR	L&FC	Solar		270	0	0	270	270	Fatehgarh-IV (Sec-I)	19-Sep-25	270	30-Jun-24	270	31-Dec-26			07-Dec-25	31-Dec-26	Not effective	Not Commissioned	0	31-Dec-26	

Sr. No	Application ID	Applicant Name	Region	Route	Type Of Project	Others IC MW	Solar	Wind	ESS	Installed Capacity (MW)	Present Connectivity Deemed GNA	Substation Generation Connected	Connectivity GNA Start Date Firm	SCOD Quantum	SCOD Date	Connectivity GNA Made Effective / Connectivity GNA To Be Made Effective (MW)	Date Connectivity GNA Made Effective/To be made effective	Updated Revised SCOD Generation Project	Delayed Commissiong Permitted By REIA/DL	Anticipated COD Of Terminal Bay	Anticipated COD/ Charging Date Of Transmission System Last Element	Connectivity Status	Generation Commissioning Status	CoD Declared For Total Quantum	24.6 Compliance due date	Remarks
101	0351100009	Tata Power Renewable Energy Ltd.	SR	LOA or PPA	Wind		0	170	0	170	170	Gadag-II	27-Dec-25	170	01-Apr-25	170	31-Dec-26	07-Mar-25			31-Dec-26	Not effective	Not Commissioned	0	31-Dec-26	
102	0251100013	TATA Power Renewable Energy Ltd.	SR	LOA or PPA	Wind		85	0	0	85	85	Koppal-II	27-Dec-25	85	01-Apr-25	85	31-Dec-26	07-Mar-25		15-Oct-26	31-Dec-26	Not effective	Not Commissioned	0	31-Dec-26	
103	0351100008	TATA Power Renewable Energy Ltd.	SR	LOA or PPA	Wind		85	0	0	85	85	Koppal-II	27-Dec-25	85	01-Apr-25	85	31-Dec-26	07-Mar-25			31-Dec-26	Not effective	Not Commissioned	0	31-Dec-26	

Disclaimer:

- The quantum for revocation under clause 24.6 would be considered as per GNA Regulations
- Compliance date may change based on revision in anticipated completion schedule of ISTS
- This is an indicative list of developers whose 24.6 of GNA compliance shall be due in next three months. Developers are requested to take necessary actions and inform discrepancy observed on the list, if any to CTU. Developers need to monitor the compliance milestones at their end and need to submit the requisite information for compliance with the regulation well before the due date, in absence of which their connectivity is subject to revocation.
- The above details are informatory in nature, stakeholders are advised to verify the same with the CTU