
Si.No.  Name of the Transmission Project & Scope Element Type

Voltage Level (kV)/

Voltage Ratio (for 

transformer)

 MVA SCOD
 Anticipated 

completion schedule
Name of TSP Region

1

Additional 400kV Feed to Goa and Additional System for Power 

Evacuation from Generation Projects pooled at Raigarh (Tamnar) 

Pool

Jul-22 Dec-27 Resonia WR

LILO of one ckt. of Narendra

(existing) - Narendra (New) 400kV D/c line at Xeldem
TL 400 Jul-22 Dec-27 Resonia WR

Xeldem - Mapusa 400kV D/c line TL 400 Jul-22 Completed Resonia WR

Xeldem (existing) – Xeldem  (new)

220kV D/C line
TL 220 Jul-22 Completed Resonia WR

Dharamjaygarh Pool section B -

Raigarh (Tamnar) Pool 765kV D/c line
TL 765 Jul-22 Completed Resonia WR

2x500MVA, 400/220kV Xeldem SN 400/220 1000 Jul-22 Completed Resonia WR

2
Transmission system for evacuation of additional 7 GW RE power 

from Khavda RE park under Phase-III Part-A
Dec-25 Mar-27 Adani WR

Establishment of 765 kV Halvad switching station with 765 kV, 2x330 

MVAr bus reactors 
SN 765 Dec-25 Mar-27 Adani WR

KPS2 (GIS) - Halvad 765 kV D/c line TL 765 Dec-25 Mar-27 Adani WR

240 MVAr switchable line reactor on each ckt at both ends of KPS2- 

Halvad 765 kV D/c line
SLR 765 Dec-25 Mar-27 Adani WR

2 Nos of 765kV GIS line bays at KPS2 for termination of KPS2 - Halvad 

765kV D/c line 
BE 765 Dec-25 Mar-27 Adani WR

LILO of Lakadia – Ahmedabad 765kV D/c line at Halvad TL 765 Dec-25 Mar-27 Adani WR

3

Transmission System for evacuation of additional 7 GW REPower 

from Khavda RE Park under Phase-III Part B Dec-25 Mar-27 POWERGRID WR

Establishment of 765 kV switching station near Vataman SS 765    Dec-25 Mar-27 POWERGRID WR

Halvad – Vataman 765 kV D/c line TL 765    Dec-25 Mar-27 POWERGRID WR

LILO of Lakadia – Vadodara 765 kV D/c line at Vataman 765 kV 

switching station
TL 765    Dec-25 Dec-26 POWERGRID WR

Vataman switching station – Navsari (New)(GIS) 765 kV D/c line TL 765    Dec-25 Mar-27 POWERGRID WR

02 Nos. of 765KV Line Bays at Halvad end for termintaion of Halvad-

Vataman 765KV D/C Line
BE 765    Dec-25 Mar-27 POWERGRID WR

02 Nos. of 765KV Line Bays at Navsari (New) for termintaion of 

Vataman Switching Station- navsari (New) (GIS) 765KV D/C line.
BE 765    Dec-25 Mar-27 POWERGRID WR

4
Transmission scheme for evacuation of power from Dhule 2 GW 

REZ
Feb-26 Dec-26 IndiGrid WR

Establishment of 4x500 MVA, 400/220 kV Pooling Station near Dhule 

along with 2x125 MVAr (420 kV) Bus Reactors. 
SN 400/220 2000 Feb-26 Dec-26 IndiGrid WR

Dhule PS – Dhule (BDTCL) 400 kV D/c  (Quad ACSR/AAAC/AL59 

Moose
TL 400 Feb-26 Dec-26 IndiGrid WR

2 Nos. 400 kV line bays at Dhule  (BDTCL) for Dhule PS – Dhule 

(BDTCL) 400 kV D/c Line
BE 400 Feb-26 Nov-26 IndiGrid WR

5 Western Region Expansion Scheme XXXIII (WRES-XXXIII): Part B Feb-26 Dec-26 Apraava WR

Status of ISTS- TBCB projects - WR
As on 31.10.2026
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Establishment of 2x1500 MVA, 765/400 kV and 2x500 MVA, 400/220 

kV S/s at Karera (near Datiya) along with 1x330MVAr 765 kV bus 

reactor & 1x125MVAr, 420 kV bus reactor

SN
  765/400 

 400/220
4000 Feb-26 Dec-26 Apraava WR

LILO of Satna-Gwalior 765 kV S/c line  at Karera TL 765 Feb-26 Dec-26 Apraava WR

Installation of 1x330 MVAr, switchable line reactor at Karera end of 

Karera – Satna 765 kV line
SLR 765 Feb-26 Dec-26 Apraava WR

6 Western Region Expansion Scheme XXXIII (WRES-XXXIII): Part C Feb-26 Completed IndiGrid WR

Establishment of 2x1500 MVA, 765/400 kV and 2x500 MVA, 400/220 

kV S/s at Ishanagar (New) along with 1x330 MVAr, 765 kV & 1x125 

MVAr, 420 kV bus reactor

SN
  765/400 

 400/220
4000 Feb-26 Completed IndiGrid WR

LILO of one circuit of Jabalpur - Orai 765 kV D/c line at Ishanagar 765 

kV S/s (New)
TL 765 Feb-26 Completed IndiGrid WR

7
Transmission System for Evacuation of Power from RE Projects in 

Solapur  (1500 MW) SEZ in Maharashtra
Mar-26 Dec-26 Torrent Power Ltd WR

Establishment of 400/220 kV, 4x500 MVA Solapur PS alongwith 2x125 

MVAR, 420 kV Bus Reactors
SN 400/220 2000 Mar-26 Dec-26 Torrent Power Ltd WR

Solapur PS – Solapur (PG) 400 kV D/c line (Quad ACSR/AAAC/AL59 

moose equivalent)
TL 400 Mar-26 Dec-26 Torrent Power Ltd WR

2 Nos. of 400 kV line bays at Solapur (PG) S/s for termination of 

Solapur PS – Solapur (PG) 400 kV D/c line
BE 400 Mar-26 Dec-26 Torrent Power Ltd WR

8
Western Region Network Expansion scheme in Kallam area of 

Maharashtra
Oct-25 Dec-26 IndiGrid WR

LILO of both circuits of Parli(M) – Karjat(M)/Lonikand-II (M) 400 kV D/c 

line (twin moose) at Kallam PS
TL 400 Oct-25 Dec-26 IndiGrid WR

4 Nos. 400 kV line bays at Kallam PS for LILO of both circuits of 

Parli(M) –Karjat(M)/Lonikand-II(M) 400 kV D/c line
BE 400 Oct-25 Completed IndiGrid WR

63 MVAR, 420 kV switchable line reactor (with NGR bypassing 

arrangement) on each ckt at Kallam PS end of Karjat – Kallam 400 kV 

D/c line (~140km.)

SLR 400 Oct-25 Completed IndiGrid WR

9

Transmission Scheme for Evacuation of power from potential 

renewable energy zone in Khavda area of Gujarat under Phase-IV 

(7 GW): Part E2
Feb-26 Dec-26 POWERGRID WR

Augmentaion of transformation capacity at KPS2 GIS by 2x1500 MVA, 

765/400 kV ICT on Bus Section-I (5th & 6th) & 2x1500 MVA, 765/400 

kV ICT on Bus Section-II (7th & 8th)

SA 765    6000 Feb-26 Dec-26 POWERGRID WR

10

Transmission System for Evacuation of Power from potential 

renewable energy zone in Khavda area of Gujarat under Phase-IV 

(7 GW) Part-A

Aug-26 Mar-27 Adani WR

Creation of 765 kV bus section-II at KPS3 (GIS) along with 765 kV Bus 

Sectionaliser & 1x330 MVAR, 765 kV Bus Reactors on Bus Section-II 

Bus section – II shall be created at 765 kV & 400 kV level both with 

3x1500 MVA, 765/400 kV ICTs at Bus Section-II

SN 765 4500 Aug-26 Mar-27 Adani WR
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Creation of 400 kV bus Section-II at KPS3 (GIS) along with 400 kV Bus 

Sectionaliser & 1x125 MVAR, 420 kV Bus Reactors on Bus Section-II 

and 3 Nos. 400 kV bays at Bus Section-II for RE interconnection

400 Aug-26 Mar-27 Adani WR

KPS3 (GIS) – Lakadia (AIS) 765 kV D/C line TL 765 Aug-26 Mar-27 Adani WR

2 Nos. of 765 kV line bays each at KPS3 (GIS) & Lakadia (AIS) for 

KPS3 (GIS) – Lakadia (AIS) 765 kV D/C line
BE 765 Aug-26 Mar-27 Adani WR

±300 MVAR STATCOM with 1x125

MVAR MSC, 2x125 MVAR MSR at KPS3

400 kV Bus section-II

STAT 400 Aug-26 Dec-26 Adani WR

KPS1 (GIS)– Bhuj PS 765 kV 2nd D/C line TL 765 Aug-26 Completed Adani WR

2 Nos. of 765 kV line bays each at KPS1 (GIS) & Bhuj PS for KPS1 

(GIS) – Bhuj PS 765 kV D/C line
BE 765 Aug-26 Completed Adani WR

330 MVAR switchable line reactors at

KPS3 end of KPS3 (GIS) – Lakadia 765

kV D/C line (with NGR bypass

arrangement)

SLR 765 Aug-26 Mar-27 Adani WR

11

TRANSMISSION SYSTEM FOR EVACUATION OF POWER FROM 

POTENTIAL RENEWABLE ENERGY ZONE IN KHAVDA AREA OF 

GUJARAT UNDER PHASE-IV (7 GW): PART B 

Oct-26 Oct-27 POWERGRID WR

Establishment of 2x1500 MVA, 765/400 kV & 2x500 MVA, 400/220 kV 

GIS S/s at a suitable location in South Olpad (between Olpad and 

Ichhapore)

SN
765/400

400/220
4000 Oct-26 Oct-27 POWERGRID WR

Vadodara (GIS) –South Olpad (GIS) 765 kV D/C line TL 765    Oct-26 Oct-27 POWERGRID WR

LILO of Gandhar – Hazira 400 kV D/c line at South Olpad (GIS) TL 400    Oct-26 Oct-27 POWERGRID WR

Ahmedabad – South Olpad (GIS) 765 kV D/c line TL 765    Oct-26 Oct-27 POWERGRID WR

02 Nos. of line bays at Vadodara (GIS) for Vadodara (GIS)- South 

Olpad (GIS) 765KV D/C line
BE 765    Oct-26 Oct-27 POWERGRID WR

02 Nos. of 765KV Line Bays at Ahmedabad S/s for Ahmedabad-South 

Olpad (GIS) 765KV D/C Line
BE 765    Oct-26 Oct-27 POWERGRID WR

240 MVAR switchable line reactors on each ckt at Vadodara (GIS) end 

of Vadodara (GIS)–South Olpad (GIS) 765 kV D/C line (with NGR 

bypass arrangement)

SLR 765    Oct-26 Oct-27 POWERGRID WR

240 MVAR switchable line reactors on each ckt at Ahmedabad & South 

Olpad (GIS) end of Ahmedabad – South Olpad (GIS) 765 kV D/c line 

(with NGR bypass arrangement)

SLR 765    Oct-26 Oct-27 POWERGRID WR

12

Transmission System for Evacuation of Power from potential 

renewable energy zone in Khavda area of Gujarat under Phase-IV 

(7 GW): Part C

Oct-26 Mar-27 Resonia WR
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Establishment of 4x1500 MVA, 765/400 kV & 2x500 MVA, 400/220 kV 

Boisar-II (GIS) S/s with 2x330 MVAR, 765 kV bus reactors and 2x125 

MVAR, 420 kV bus reactors.

(2x1500 MVA, 765/400 kV ICTs shall be on each 400 kV section and 

2x500 MVA, 400/220 kV ICTs shall be on 400 kV Bus Section-II. 2x125 

MVAR Bus reactors shall be such that one bus reactor is placed on 

each 400 kV bus section. 400 kV Bus Sectionaliser to be kept under 

normally OPEN condition)

SN 765 7000 Oct-26 Dec-26 Resonia WR

South Olpad (GIS) – Boisar-II (GIS) 765kV D/c line TL 765 Oct-26 Mar-27 Resonia WR

2 Nos. of 765 kV line bays at South Olpad (GIS) for termination of 

South Olpad (GIS) – Boisar-II (GIS) 765 kV D/c line
BE 765 Oct-26 Mar-27 Resonia WR

240 MVAR switchable line reactors on each ckt at South Olpad (GIS) & 

Boisar-II (GIS) end of South Olpad (GIS) – Boisar-II (GIS) 765 kV D/c 

line (with NGR bypass arrangement)

SLR 765 Oct-26 Mar-27 Resonia WR

LILO of Navsari (New) – Padghe (PG) 765 kV D/c line at Boisar-II TL 765 Oct-26 Dec-26 Resonia WR

Boisar-II (Sec-II) – Velgaon (MH) 400 kV D/c (Quad ACSR/AAAC/AL59 

moose equivalent) line
TL 400 Oct-26 Mar-27 Resonia WR

2 Nos. of 400 kV line bays at Velgaon (MH) for termination of Boisar-II – 

Velgaon (MH) 400 kV D/c (Quad ACSR/AAAC/AL59 moose equivalent)
BE 400 Oct-26 Mar-27 Resonia WR

LILO of Babhaleswar – Padghe (M) 400 kV D/c line at Boisar-II (Sec-I) 

using twin HTLS conductor with a minimum capacity of 1700 MVA per 

ckt at nominal

voltage

TL 400 Oct-26 Mar-27 Resonia WR

80 MVAR switchable line reactors at Bosar-II end of Boisar-II – 

Babhaleswar 400 kV D/c line (with NGR bypass arrangement) formed 

after above LILO

SLR 400 Oct-26 Mar-27 Resonia WR

±200 MVAR STATCOM with 2x125 MVAR MSC, 1x125 MVAR MSR at 

400 kV bus section-I of Boisar-II and ±200 MVAR STATCOM with 

2x125 MVAR MSC, 1x125 MVAR MSR at 400 kV bus section-II of 

Boisar-II

STAT 400 Oct-26 Dec-26 Resonia WR

± 300 MVAR STATCOM with 3x125 MVAR MSC, 1x125 MVAR MSR at 

400 kV level of Navsari (New)(PG) S/s with 1 No. of 400 kV bay (GIS)
STAT 400 Oct-26 Dec-26 Resonia WR

13

Transmission System for Evacuation of Power from potential 

renewable energy zone in Khavda area of Gujarat under Phase-IV 

(7 GW): Part D

Nov-26 Sep-27 Adani WR

Establishment of 2x1500 MVA, 765/400 kV & 3x500 MVA, 400/220 kV 

Pune-III (GIS) S/s with 2x330 MVAR, 765 kV bus reactor and 2x125 

MVAR, 420 kV bus reactor.

SN
765/400

400/220
4500 Nov-26 Sep-27 Adani WR

Boisar-II – Pune-III 765 kV D/c line TL 765 Nov-26 Sep-27 Adani WR

330 MVAR switchable line reactors at Pune-III end of Boisar-II – Pune-

III 765 kV D/c line (with NGR bypass arrangement).
SLR 765 Nov-26 Sep-27 Adani WR
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2 Nos. of 765 kV line bays at Boisar-II for termination of Boisar-II – 

Pune-III 765 kV D/c line
BE 765 Nov-26 Sep-27 Adani WR

LILO of Narendra (New) – Pune (GIS) 765 kV D/c line at Pune-III TL 765 Nov-26 Sep-27 Adani WR

330 MVAR switchable line reactors at Pune-III end of Narendra (New) – 

Pune-III(GIS) 765 kV D/c line (with NGR bypass arrangement).
SLR 765 Nov-26 Sep-27 Adani WR

LILO of Hinjewadi-Koyna 400 kV S/c line at Pune-III (GIS) S/s TL 400 Nov-26 Sep-27 Adani WR

80 MVAR, 420 kV switchable Line Reactors at Pune-III (GIS) end of 

Pune-III (GIS) – Koyna 400 kV S/c line formed after above LILO (with 

NGR bypass

arrangement).

SLR 400 Nov-26 Sep-27 Adani WR

14
Network Expansion scheme in Gujarat for drawl of about 3.6 GW 

load under Phase-I in Jamnagar area
Oct-26 Sep-27 Adani WR

Establishment of 2x1500 MVA 765/400 kV Jamnagar (GIS) PS with 

2x330 MVAR 765 kV bus reactor and 2x125 MVAR 420 kV bus reactor.
SN 765 3000 Oct-26 Sep-27 Adani WR

Halvad – Jamnagar 765 kV D/c line TL 765 Oct-26 Sep-27 Adani WR

2 nos. of 765 kV line bays at Halvad for termination of Halvad – 

Jamnagar 765 kV D/c line
BE 765 Oct-26 Sep-27 Adani WR

330 MVAr switchable line reactors on each ckt at Jamnagar end of 

Halvad – Jamnagar 765 kV D/c line (with NGR bypass arrangement)
SLR 765 Oct-26 Sep-27 Adani WR

LILO of Jam Khambhaliya PS – Lakadia 400 kV D/c (triple snowbird) 

line at Jamnagar.
TL 400 Oct-26 Sep-27 Adani WR

50 MVAr, 420 kV switchable line reactors on each ckt at Jamnagar end 

of Jamnagar – Lakadia 400kV D/c line (with NGR bypass arrangement)
SLR 400 Oct-26 Sep-27 Adani WR

Jamnagar – Jam Khambhaliya 400 kV D/c (Quad ACSR/AAAC/AL59 

moose equivalent) line
TL 400 Oct-26 Sep-27 Adani WR

2 nos. of 400kV line bays at Jam Khambhaliya for termination of 

Jamnagar – Jam Khambhaliya 400kV D/c (Quad ACSR/AAAC/AL59 

moose equivalent) line

BE 400 Oct-26 Sep-27 Adani WR

LILO of CGPL – Jetpur 400kV D/c (triple snowbird) line at Jamnagar. TL 400 Oct-26 Sep-27 Adani WR

80MVAr, 420kV switchable line reactors on each ckt at Jamnagar end 

of Jamnagar – CGPL 400kV D/c line (with NGR bypass arrangement)
SLR 400 Oct-26 Sep-27 Adani WR

LILO of both ckts of Kalavad – Bhogat 400kV D/c line (Twin AL-59) at 

Jam Khambhaliya PS
TL 400 Oct-26 Sep-27 Adani WR

4 nos. of 400kV line bays at Jam Khambhaliya for LILO of both ckts of 

Kalavad – Bhogat 400kV D/c line
BE 400 Oct-26 Sep-27 Adani WR

±400 MVAr STATCOM with 3x125 MVAr MSC & 2x125 MVAr MSR at 

Jamnagar 400kV Bus section
STAT 400 Oct-26 Sep-27 Adani WR
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15
Network Expansion Scheme in Navinal (Mundra) area of Gujarat 

for drawal of power in the area
Jul-26 Mar-27 Adani WR

Establishment of 4x1500 MVA, 765/400 kV Navinal (Mundra) S/s (GIS) 

with 2x330 MVAR, 765 kV & 1x125MVAr, 420 kV bus reactors 
SN 765 6000 Jul-26 Mar-27 Adani WR

LILO of Bhuj-II – Lakadia 765 kV D/c line at Navinal(Mundra) (GIS) S/s 

with associated bays

at Navinal (Mundra) (GIS) S/s 

TL 765 Jul-26 Mar-27 Adani WR

Installation of 1x330 MVAr switchable line reactor on each ckt at 

Navinal end of Lakadia –Navinal 765 kV D/c line (formed after above 

LILO) 

SLR 765 Jul-26 Mar-27 Adani WR

16
Augmentation of transformation capacity at Jam Khambhaliya 

PS(GIS) 
Jul-26 Apr-27 POWERGRID WR

Augmentation of transformation capacity at Jam Khambhaliya PS (GIS) 

by 2x500MVA, 400/220kV ICT (5th and 6th) (terminated on New 220kV 

bus section-II)

SA 400/220 1000 Jul-26 Apr-27 POWERGRID WR

Augmentation of transformation capacity at Jam Khambhaliya PS (GIS) 

by 1x500MVA, 400/220kV ICT (7th)(terminated on New 220kV bus 

section- II)

SA 400/220 500 Jul-26 Apr-27 POWERGRID WR

Augmentation of transformation capacity at Jam

Khambhaliya PS (GIS) by 1x500MVA, 400/220kV ICT (8th)(terminated 

on New 220kV bus section- III)

SA 400/220 500 Jul-26 Apr-27 POWERGRID WR

Augmentation of transformation capacity at Jam Khambhaliya PS (GIS) 

by 1x500MVA, 400/220kV (9th) ICT terminated on New 220kV bus 

section-III

SA 400/220 500 Jul-26 Apr-27 POWERGRID WR

Creation of New 220KV Bus Section-II at Jam Khambhaliya PS 220    Jul-26 Apr-27 POWERGRID WR

Implementation of 220KV GIS line bays at Jam Khambhaliya PS for RE 

Projects on New 220KV Bus Section-II (01 No. for ACME Sun Power 

Pvt Ltd., 01 No. for Mounting (MRPL) & 01 No. for Juniper Green 

energy Pvt. Ltd.)

BE 220    Jul-26 Apr-27 POWERGRID WR

Creation of New 220KV Bus Section at Jam Khambhaliya PS (Section 

III)
220    Jul-26 Apr-27 POWERGRID WR

Implementation of 220KV GIS Line Bays at Jam Khambhaliya PS for 

Kuvadia 220KV D/C Line.
BE 220    Jul-26 Apr-27 POWERGRID WR

17
Dynamic Reactive Compensation at KPS1 and KPS3

Nov-26 Apr-27 POWERGRID WR

± 300 MVAr STATCOM with 1x125 MVAr MSC, 2x125 MVAr MSR at 

KPS1 400 kV Bus section-1 (GIS)
STAT 400    Nov-26 Apr-27 POWERGRID WR

± 300 MVAr STATCOM with 1x125 MVAr MSC, 2x125 MVAr MSR at 

KPS1 400 kV Bus section-2 (GIS)
STAT 400    Nov-26 Apr-27 POWERGRID WR

± 300 MVAr STATCOM with 1x125 MVAr MSC, 2x125 MVAr MSR at 

KPS3 400 kV Bus section-1 (GIS)
STAT 400    Nov-26 Jan-27 POWERGRID WR
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18

Transmission System for Evacuation of Power from potential 

renewable energy zone in Khavda area of Gujarat under Phase-V 

(8GW): Part A 
May-29 May-29 POWERGRID WR

Establishment of 6000 MW (4x1500 MW), ± 800 kV (HVDC) [LCC] at 

KPS2 and Nagpur terminal station (Bipole-1: 3000 MW)
SN 800    7080 Nov-28 Nov-28 POWERGRID WR

Establishment of 6000 MW (4x1500 MW), ± 800 kV (HVDC) [LCC] at 

KPS2 and Nagpur terminal station (Bipole-2: 3000 MW)
SN 800    7080 May-29 May-29 POWERGRID WR

Establishment of 6x1500 MVA, 765/400 kV ICTs at Nagpur S/s along 

with associated interconnections with HVDC Switchyard
SN 765/400 9000 Nov-28 Nov-28 POWERGRID WR

±800 kV HVDC Bipole line (Hexa lapwing) between KPS2 (HVDC) and 

Nagpur (HVDC)
TL 800    Nov-28 Nov-28 POWERGRID WR

LILO of Wardha – Raipur 765 kV one D/c line (out of 2xD/c lines) at 

Nagpur
TL 765    Nov-28 Nov-28 POWERGRID WR

Installation of 240 MVAR switchable line reactor at Nagpur end on each 

ckt of Nagpur – Raipur 765 kV D/c line
SLR 765    Nov-28 Nov-28 POWERGRID WR

19

Transmission system for Augmentation of transformation capacity 

at 765/400 kV Lakadia S/s (WRSS XXI(A) Transco Ltd) in Gujarat – 

Part B 

Aug-26 Jun-27 Reliance WR

Installation of 2x500 MVA, 400/220 kV ICTs (3rd & 4th) at Lakadia PS 

along with associated ICT bays
SN 400/220 1000 Aug-26 Dec-26 Reliance WR

Implementation of 220 kV line bay at Lakadia PS for TEQ Green Power 

XVII Private Limited (TGPXVIIPL: 300MW)
BE 220 Aug-26 Dec-26 Reliance WR

Implementation of 220 kV line bay at Lakadia PS for Arcelor Mittal 

Nippon Steel India Limited (AMNSIL: 350MW)
BE 220 Aug-26 Dec-26 Reliance WR

Implementation of 220 kV line bay at Lakadia PS for Renew Solar 

(Shakti Eight) Private Limited (RS(S8)PL: 200MW)
BE 220 Sep-26 Dec-26 Reliance WR

Creation of New 220 kV Bus Section-II at Lakadia PS along with 220 kV 

Sectionaliser arrangement between 220kV Bus sec-I & Sec-II
220 Aug-26 Dec-26 Reliance WR

2x500MVA ICTs (5th & 6th) SA 400/220 1000 Aug-26 Dec-26 Reliance WR

1x500MVA ICT (7th) SA 400/220 500 Dec-26 Dec-26 Reliance WR

1x500MVA ICT (8th) SA 400/220 500 Jun-27 Jun-27 Reliance WR

Implementation of 220 kV line bay at Lakadia PS for Juniper Green 

Energy Private Limited (JGEPL) (Appl. No.2200000376: 300 MW)
BE 220 Jun-27 Jun-27 Reliance WR

Implementation of 220 kV line bay at Lakadia PS for TEQ Green Power 

XVI Pvt. Ltd. (TGPXVIPL) (Appl. No. 2200000398: 76MW)
BE 220 Sep-26 Dec-26 Reliance WR

Implementation of 220 kV line bay at Lakadia PS for Ganeko Solar Pvt. 

Ltd. (GSPL) (Appl. No. 2200000458: 290 MW)
BE 220 Dec-26 Dec-26 Reliance WR

Implementation of 220 kV line bay at Lakadia PS for Juniper Green 

Energy Private Limited (JGEPL) (Appl. No. 2200000500: 150 MW)
BE 220 Mar-27 Mar-27 Reliance WR
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Implementation of 220 kV line bay at Lakadia PS for Serentica 

Renewables India Private Limited (SRIPL) (Appl. No. 2200000610: 200 

MW)

BE 220 Jun-26 Dec-26 Reliance WR

Implementation of 220 kV line bay at Lakadia PS for RDS Solar Park 

Private Limited (RDSSPPL) (Appl. No. 2200000639:350MW)
BE 220 Jun-26 Dec-26 Reliance WR

Implementation of 220 kV line bay at Lakadia PS for Percentum 

Renewables Private Limited (PRPL) (Appl. No. 2200000673: 148 MW)
BE 220 Jun-26 Dec-26 Reliance WR

Installation of 1x330 MVAr 765 kV Bus Reactor (2nd) along-with 

associated bay
BR 765 Aug-26 Dec-26 Reliance WR

Augmentation of transformation capacity at Lakadia PS by 1x1500MVA, 

765/400 kV ICTs (3rd)
SA 765/400 1500 Aug-26 Dec-26 Reliance WR

20

Augmentation of transformation capacity at KPS1& KPS2 (Phase V 

Part B1 & B2) Feb-27 Feb-27 POWERGRID WR

Augmentation by 1x1500 MVA (9th), 765/400kV ICT at  KPS1(GIS) on 

Bus section-II
SA 765/400 1500 Feb-27 Feb-27 POWERGRID WR

Augmentation by 1x1500 MVA (9th), 765/400kV ICT at  KPS2(GIS) on 

Bus section-I
SA 765/400 1500 Feb-27 Feb-27 POWERGRID WR

21

Transmission system for supply of power to Green 

Hydrogen/Ammonia manufacturing potential in Mundra area of 

Gujarat under Phase-I: Part B1 scheme (3 GW at Navinal S/s)

Mar-28 On Hold Adani WR

Augmentation    of    Transformation    capacity    at 765/400 kV 

Navinal(Mundra) S/s (GIS) by 2x1500 MVA  ICTs  along  with  2x330  

MVAR,  765  kV  & 2x125MVAr, 420 kV bus reactors on Bus Section- II  

and  1x125MVAr,  420  kV  bus  reactor  on  Bus Section-I. This will 

involve creation of 765 kV & 400  kV  Bus  Sections  2  through  

sectionalization arrangement.        The    400    kV    and    765    kV 

Sectionaliser shall be normally closed.

SA 765/400 3000 Mar-28 On Hold Adani WR

Navinal(Mundra) (GIS) – Bhuj 765 kV D/c line TL 765 Mar-28 On Hold Adani WR

765 kV line bays at each end of Navinal(Mundra) (GIS) – Bhuj 765 kV 

D/c line
BE 765 Mar-28 On Hold Adani WR

±300MVAr  STATCOM  along  with  2x125MVAr MSC  &  1x125MVAr  

MSR  at  Navinal(Mundra) (GIS)  400 kV Bus section-I
STAT 400 Mar-28 On Hold Adani WR

±300MVAr  STATCOM  along  with  2x125MVAr MSC  &  1x125MVAr  

MSR  at  Navinal(Mundra) (GIS)  400 kV Bus section-II
STAT 400 Mar-28 On Hold Adani WR

22
Augmentation of Banaskantha (Raghanesda) PS (GIS)

Mar-27 Mar-27 POWERGRID WR
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Si.No.  Name of the Transmission Project & Scope Element Type

Voltage Level (kV)/

Voltage Ratio (for 

transformer)

 MVA SCOD
 Anticipated 

completion schedule
Name of TSP Region

Status of ISTS- TBCB projects - WR
As on 31.10.2026

Augmentation of transformation capacity at Banaskantha (Raghanesda) 

PS (GIS) by 2x500 MVA, 400/220 kV ICTs (3rd and 4th)
SA 400/220 1000 Mar-27 Mar-27 POWERGRID WR

23
Network Expansion scheme in Western Region to cater to Pumped 

storage potential near Talegaon (Pune)
Jan-28 Jan-28 Adani WR

Establishment 2x1500 MVA, 765/400 kV Substation near South of 

Kalamb with 2x330 MVAR, 765 kV bus reactor and 2x125 MVAR, 420 

kV bus reactor
SN 765/400 3000 Jan-28 Jan-28 Adani WR

LILO of Pune-III – Boisar-II 765 kV D/c line at South Kalamb S/s with 

associated bays at South Kalamb S/s
TL 765 Jan-28 Jan-28 Adani WR

Installation of 1x240 MVAr switchable line reactor on each ckt at South 

Kalamb end of Boisar-II – South Kalamb 765 kV D/c line (formed after 

above LILO)

SLR 765 Jan-28 Jan-28 Adani WR

24
Transmission System for evacuation of power from Mahan 

Energen Limited Generating Station in Madhya Pradesh Dec-27 Dec-27 POWERGRID WR

Mahan (existing bus) – Rewa PS (PG) 400 kV D/c (Quad 

ACSR/AAAC/AL59 moose equivalent) line
TL 400    Dec-27 Dec-27 POWERGRID WR

2 Nos. 400 kV bays at Rewa PS (PG) for termination of Mahan (existing 

bus) – Rewa PS (PG) 400 kV D/c line (Quad ACSR/AAAC/AL59 moose 

equivalent) line

BE 400    Dec-27 Dec-27 POWERGRID WR

25
Transmission system for evacuation of RE power from 

Raghanesda area of Gujarat – 3 GW under Phase-I
Mar-28 Mar-28 DRA Infracon WR

Establishment of 4x1500 MVA, 765/400 kV  Substation near 

Raghanesda (GIS) with 2x330 MVAR, 765 kV bus reactor and 2x125 

MVAR,  420 kV bus reactor

SN 765/400 6000 Oct-27 Oct-27 DRA Infracon WR

Raghanesda (GIS) – Banaskantha (PG) 765 Kv D/c line TL 765 Oct-27 Oct-27 DRA Infracon WR

2 Nos. 765 kV line bays at Banaskantha (PG) S/s BE 765 Oct-27 Oct-27 DRA Infracon WR

Creation of 220 kV switchyard (Bus Sec-I) at Raghanesda PS (GIS) 

along with installation of 2x500 MVA, 400/220 kV ICTs
400/220 1000 Sep-27 Sep-27 DRA Infracon WR

1 no. 220 kV line bay (GIS) (on 220 kV Bus Sec-I) for interconnection of 

Solar project of Azure Power Sixty Three Pvt. Ltd. (2200001107) (300 

MW)

BE 220 Sep-27 Sep-27 DRA Infracon WR

1 No. 220 kV line bay (GIS) (on 220 kV Bus Sec-I) for interconnection 

of Solar project of Sunsure Solarpark RJ One Pvt. Ltd. (2200001018) 

(350 MW)

BE 220 Mar-28 Mar-28 DRA Infracon WR

26

Transmission system for Evacuation of Power from RE Projects in 

Rajgarh (1500 MW) SEZ in Madhya Pradesh-Phase III and 

Evacuation of Power from RE Projects in Neemuch (1000 MW) SEZ 

in Madhya Pradesh-Phase II

Sep-27 Sep-27 GR Infra WR

Creation of New 220 kV Bus Section (3rd) with 220 kV Bus 

Sectionaliser and 400/220 kV, 3x500 MVA ICT augmentation (7th, 8th 

& 9th) at Pachora PS terminated on 220 kV Bus Section (3rd)

SA 400/220 1500 Sep-27 Sep-27 GR Infra WR
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Si.No.  Name of the Transmission Project & Scope Element Type

Voltage Level (kV)/

Voltage Ratio (for 

transformer)

 MVA SCOD
 Anticipated 

completion schedule
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Status of ISTS- TBCB projects - WR
As on 31.10.2026

2a. 3 Nos. 220 kV line bays for RE interconnection on Bus Section (3rd)

2b. 1 No. 220 kV line bay for RE Interconnection of Purvah Green 

Power Pvt. Ltd. on Bus Section (3rd)

BE 220 Sep-27 Sep-27 GR Infra WR

Pachora PS – Rajgarh (PG) 400 kV D/c line (Quad ACSR/ AAAC/ AL59 

Moose equivalent) along with associated line bays at both ends and 50 

MVAr Switchable Line Reactors (Sw LR) on each ckt at both ends

TL 400 Sep-27 Sep-27 GR Infra WR

Installation of 1x125 MVAR, 420 kV bus reactor at Pachora PS (400 kV 

Bus Section- II)
BR 400 Sep-27 Sep-27 GR Infra WR

Creation of New 220 kV Bus Section-II at Neemuch PS with 

Augmentation of transformation capacity by 3x500 MVA, 400/220 kV 

ICTs (3rd, 4th & 5th) at Neemuch S/s along with associated bays

SA 400/220 1500 Sep-27 Sep-27 GR Infra WR

4 Nos. 220 kV Line bays at Neemuch PS for RE interconnection BE 220 Sep-27 Sep-27 GR Infra WR

Neemuch PS – Pachora PS 400 kV D/c line (Quad ACSR/ AAAC/ AL59 

Moose equivalent) along associated Line bays and 50 MVAr Switchable 

Line Reactor (Sw LR) on each ckt at both ends

TL 400 Sep-27 Sep-27 GR Infra WR

Establishment of 2x500 MVA, 400/220 kV S/s at Handiya along with 

2x125 MVAr 420 kV Bus Reactors 
SN 400/220 1000 Sep-27 Sep-27 GR Infra WR

Pachora PS –Handiya 400 kV D/c line (Quad ACSR/ AAAC/ AL59 

Moose equivalent) along with associated bays at Pachora PS end and 

50 MVAr Switchable Line Reactor (Sw LR) on each ckt at both ends

TL 400 Sep-27 Sep-27 GR Infra WR

LILO of Khandwa (PG) – Itarsi (PG) 400 kV D/c (Twin Moose) line at 

Handiya S/s
TL 400 Sep-27 Sep-27 GR Infra WR

Installation of 1x125 MVAR, 420 kV bus reactor (2nd) at Neemuch PS BR 400 Sep-27 Sep-27 GR Infra WR

27
Augmentation of  transformation capacity & Implementation of line 

bays at Mandsaur S/s for RE Interconnection
Mar-28 Mar-28 POWERGRID WR

Creation of New 400 kV & 765kV Bus Section-II through Sectionalizer 

arrangement
Mar-27 Mar-27 POWERGRID WR

Augmentation of Transformation capacity by 1x1500 MVA, 765/400 kV 

ICT (4th) (Terminated at 400 kV & 765 kV Bus Section-II)
SA 765/400 1500 Mar-27 Mar-27 POWERGRID WR

Augmentation of Transformation capacity by 1x500 MVA, 400/220 kV 

ICT (6th) (Terminated on 400 kV Bus Section-I & 220 kV Bus Section-

II)

SA 400/220 500 Mar-27 Mar-27 POWERGRID WR

 1 No. 220 kV line bay (on 220 kV Bus Sec-II) at Mandsaur PS for 

interconnection of Solar project of Waaree Renewable Technologies 

Ltd. (WRTL) (2200001192) (300 MW)

BE 220 Mar-27 Mar-27 POWERGRID WR
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Si.No.  Name of the Transmission Project & Scope Element Type

Voltage Level (kV)/

Voltage Ratio (for 

transformer)

 MVA SCOD
 Anticipated 
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 1 No. 400 kV line bay at Mandsaur PS (on 400 kV Bus Sec-II) for 

interconnection of Solar project of NTPC Renewable Energy Ltd. 

(NTPCREL) (2200001301) (300 MW)

BE 400 Mar-27 Mar-27 POWERGRID WR

Augmentation of Transformation capacity by 1x500 MVA, 400/220 kV 

ICT (7th) (Terminated on 400 kV Bus Section-II & 220 kV Bus Section-

III) at Mandsaur PS

SA 400/220 500 Jun-27 Jun-27 POWERGRID WR

Creation of New 220 kV Bus Section-3 with Sectionaliser arrangement 

at Mandsaur PS 220 Jun-27 Jun-27 POWERGRID WR

 1 No. 220 kV line bay at Mandsaur PS (220 kV New Bus Section-3) for 

interconnection of wind project of JSP Green Pvt. Ltd. (JSPGPL) 

(2200001356) (350 MW)

BE 220 Jun-27 Jun-27 POWERGRID WR

1 No. 220 kV line bay at Mandsaur PS (220 kV New Bus Section-3) for 

interconnection of Hybrid project of TEQ Green Power XXII Pvt. Ltd. 

(TGP XXII PL) (2200001431) (250 MW)

BE 220 Mar-28 Mar-28 POWERGRID WR

28

Transmission System for Evacuation of Power from potential 

renewable energy zone in Khavda area of Gujarat under Phase-V 

(8GW): Part C 

Dec-29 Dec-29 Adani WR

Establishment of 2500 MW, ± 500 kV KPS3 (HVDC) [VSC] terminal 

station (2x1250 MW) at a suitable location near KPS3 substation with 

associated interconnections with 400 kV HVAC Switchyard

SN 2886 Dec-29 Dec-29 Adani WR

Establishment of 2500 MW, ± 500 kV South Olpad (HVDC) [VSC] 

terminal station (2x1250 MW) along with associated interconnections 

with 400 kV HVAC Switchyard of South Olpad S/s

SN 2886 Dec-29 Dec-29 Adani WR

Establishment of KPS3 (HVDC) S/s along with 2x125 MVAR, 420 kV 

bus reactors along with associated interconnections with HVDC 

Switchyard. The 400 kV bus shall be established in 2 sections through 

1 set of 400 kV bus sectionaliser to be kept normally OPEN. 400/33 kV, 

2x50 MVA transformers for exclusively supplying auxiliary power to 

HVDC terminal.

SN Dec-29 Dec-29 Adani WR

KPS3 – KPS3 (HVDC) 400 kV 2xD/c (Quad ACSR/AAAC/AL59 moose 

equivalent) line along with the line bays at both substations
TL 400 Dec-29 Dec-29 Adani WR

±500 kV HVDC Bipole line between KPS3 (HVDC) and South Olpad 

(HVDC) (with Dedicated Metallic Return)

(capable to evacuate 2500 MW)

TL Dec-29 Dec-29 Adani WR

29
Transmission system for evacuation of power from RE Projects in 

Morena SEZ in Madhya Pradesh-Phase I (2500 MW)
May-28 May-28

Enerica Infra 1 Pvt 

Ltd
WR

Establishment of 3x1500 MVA, 765/400 kV & 2x500 MVA, 400/220 kV 

Morena PS (South of Sabalgarh) with 2x330 MVAr 765 kV bus reactor 

and 2x125 MVAr 420 kV bus reactor

SN
765/400

400/220
5500 May-28 May-28

Enerica Infra 1 Pvt 

Ltd
WR
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Si.No.  Name of the Transmission Project & Scope Element Type

Voltage Level (kV)/

Voltage Ratio (for 

transformer)

 MVA SCOD
 Anticipated 

completion schedule
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Morena PS (South of Sabalgarh) – Karera (near Datia) 765 kV D/c line TL 765 May-28 May-28
Enerica Infra 1 Pvt 

Ltd
WR

2 Nos. of 765 kV line bays at Karera (near Datia) for termination of 

Morena PS (South of Sabalgarh) – Karera (near Datia) 765 kV D/c line
BE 765 May-28 May-28

Enerica Infra 1 Pvt 

Ltd
WR

Augmentation of 400/220 kV transformation capacity at 765/400/220 kV 

Karera (near Datia) S/s (Sec-I) by 1x500 MVA ICT (3rd)
SA 400/220 500 May-28 May-28

Enerica Infra 1 Pvt 

Ltd
WR

30
Network Expansion Scheme for drawal of power at South Kalamb 

S/s: Part-A
Mar-28 Mar-28 Adani WR

Creation of New 765kV Bus Sections-II & III & 400kV Bus Sections-II & 

III through 765kV Sectionalization bay: 2 set & 400kV Sectionalization 

bay: 2 set and Installation of 3x1500MVA, 765/400kV ICTs at South 

Kalamb S/s (400kV Sec-III & 765kV Section-III) alongwith 2x330 

MVAR, 765kV bus reactor & 2x125MVAR, 420kV bus reactor on 

Section-III

SA 765/400 4500 Mar-28 Mar-28 Adani WR

LILO of Nagothane - Padghe 400KV D/C line at South Kalamb with 

Quad ACSR/AAAC/AL59 moose equivalent conductor
TL 400 Mar-28 Mar-28 Adani WR

LILO of Pune (AIS) - Navi Mumbai 400 kV line at South Kalamb with 

Quad ACSR/AAAC/AL59 moose equivalent conductor
TL 400 Mar-28 Mar-28 Adani WR

LILO of Pune (AIS) - Vikhroli 400kV line at South Kalamb with Quad 

ACSR/AAAC/AL59 moose equivalent conductor 
TL 400 Mar-28 Mar-28 Adani WR

8 Nos. 400kV bays at South Kalamb S/s for LILO lines at Sl. 2, 3 & 4 BE 400 Mar-28 Mar-28 Adani WR

31
Network Expansion Scheme in Western Region to cater to pumped 

storage potential near Satara (up to 4500 MW)- Part A
Dec-29 Dec-29 Adani WR

Creation of 765kV level at Kolhapur (PG) GIS with installation of 2x1500 

MVA, 765/400 kV ICTs at Kolhapur (PG) S/s along with upgradation of 

Kolhapur (PG) S/s to 765kV level

SA 765/400 3000 Mar-29 Mar-29 Adani WR

Installation of 765 kV, 2x330 MVAR bus reactors at Kolhapur (PG) GIS 

S/s.
BR 765 Mar-29 Mar-29 Adani WR

Bay Works required for upgradation of Narendra (New) – Kolhapur (PG) 

765 kV D/c line (presently charged at 400kV) to 765kV level.
BE 765 Mar-29 Mar-29 Adani WR

Installation of 765kV, 330MVAr switchable line reactors on each circuit 

at Kolhapur (PG) end of Narendra (New) Kolhapur (PG) 765kV D/c line
SLR 765 Mar-29 Mar-29 Adani WR

Establishment of 765/400 kV Satara Substation with 765/400 kV 

3x1500 MVA ICTs, 765kV 2x330 MVAR bus reactors and 400 kV 1x125 

MVAR bus reactor

SN 765/400 4500 Mar-29 Mar-29 Adani WR

LILO of Pune-III – Pune (East) 765kV D/c line at Satara TL 765 Mar-29 Mar-29 Adani WR
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Si.No.  Name of the Transmission Project & Scope Element Type
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transformer)

 MVA SCOD
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As on 31.10.2026

Creation of 400 kV Bus Section-II and augmentation of transformation 

capacity at 765/400 kV Satara S/s by 765/400 kV, 1x1500 MVA ICT 

(4th) along with 1x125 MVAR 400 kV bus reactor (on Bus Section-II)

SA 765/400 1500 Dec-29 Dec-29 Adani WR

Kolhapur (PG) – Satara 765kV D/c line TL 765 Dec-29 Dec-29 Adani WR

765 kV line bays for Kolhapur (PG) –Satara 765kV D/c line BE 765 Dec-29 Dec-29 Adani WR

765kV, 240MVAr switchable line reactors on each circuit at Satara end 

of Kolhapur (PG) – Satara 765kV D/c line
SLR 765 Dec-29 Dec-29 Adani WR

32

Transmission system for Integration of Power from RE Projects in 

Jam Khambhaliya REZ in Gujarat - Phase II (5500MW) and 

Jamnagar Phase-I (1000 MW)

Mar-30 Mar-30 POWERGRID WR

Establishment 4x1500 MVA, 765/400 kV & 10x500MVA, 400/220kV 

Substation near Kalyanpur (GIS) with 2x330 MVAR, 765 kV bus reactor 

and 2x125 MVAR, 420 kV 

bus reactor  

SN 765/400/220 11000 Mar-30 Mar-30 POWERGRID WR

Kalyanpur (GIS) – Jamnagar (GIS) 765 kV D/c line  TL 765 Mar-30 Mar-30 POWERGRID WR

2 Nos. 765 kV line bays at Jamnagar (GIS) S/s  BE 765 Mar-30 Mar-30 POWERGRID WR

Kalyanpur (GIS) – Saurashtra (Sompipaliya) (GETCO) (GIS) 765 kV 

D/c line 
TL 765 Mar-30 Mar-30 POWERGRID WR

330MVAr Switchable line reactors on each circuit at Saurashtra 

(Sompipaliya) (GETCO) (GIS) end of Kalyanpur 

(GIS) – Saurashtra (Sompipaliya) (GETCO) (GIS) 765 kV D/c line (with 

NGR bypass arrangement)  

SLR 765 Mar-30 Mar-30 POWERGRID WR

2 Nos. 765 kV line bays at Saurashtra (Sompipaliya) (GETCO) (GIS) 

S/s 
BE 765 Mar-30 Mar-30 POWERGRID WR

Installation of Synchronous Condenser (+300/-200MVAr) (Minimum) & 

Short circuit contribution at PCC of 1200MVA (Minimum) at Kalyanpur 

(GIS)– 2 Nos. 

SynCon 400 Mar-30 Mar-30 POWERGRID WR

Creation of 220kV switchyard along with Installation of 3x500MVA, 

400/220kV ICTs at Jamnagar (GIS) S/s  
SA 400/220 1500 Mar-30 Mar-30 POWERGRID WR

4 nos. 220kV line bays for RE interconnection at Jamnagar (GIS) S/s BE 220 Mar-30 Mar-30 POWERGRID WR

33
Transmission system for Integration of Power from RE Projects in 

Lakadia REZ in Gujarat-Phase II (7500MW)
Oct-29 Oct-29 POWERGRID WR

Establishment of 765/400 kV, 6x1500MVA & 10x500MVA, 400/220kV 

Lakadia-II (Near Chitrod) with 2x330 MVAR 765kV bus reactor and 

2x125 MVAR 400kV bus reactor. 

SN 765/400 14000 Oct-29 Oct-29 POWERGRID WR

Installation of Synchronous Condenser (+300/-200MVAr) (Minimum) & 

Short circuit contribution at PCC of 1200MVA (Minimum) at Lakadia-II – 

2 Nos. 

SynCon 400 Oct-29 Oct-29 POWERGRID WR

• Lakadia-II – Halvad 765kV D/c line

• 2 Nos. 765 kV line bays at Halvad S/s for Lakadia-II – Halvad 765kV 

D/c line 

• 765 kV, 240 MVAr Switchable line reactors on Lakadia-II end of 

Lakadia-II – Halvad 765 kV D/c line 

TL 765 Oct-29 Oct-29 POWERGRID WR
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Lakadia-II – Ahmedabad 765kV D/c line TL 765 Oct-29 Oct-29 POWERGRID WR

2 Nos. 765 kV line bays at Ahmedabad S/s for Lakadia-II – Ahmedabad 

765kV D/c line
BE 765 Oct-29 Oct-29 POWERGRID WR

765kV, 330MVAr Switchable line reactors on each circuit at Lakadia-II 

end of Lakadia-II – Ahmedabad 765kV D/c line
SLR 765 Oct-29 Oct-29 POWERGRID WR

Lakadia-II – Vataman 765kV D/c line TL 765 Oct-29 Oct-29 POWERGRID WR

2 Nos. 765 kV line bays at Vataman S/s for Lakadia-II – Vataman 

765kV D/c line
BE 765 Oct-29 Oct-29 POWERGRID WR

765kV, 240MVAr Switchable line reactors on each circuit at both ends 

of Lakadia-II – Vataman 765kV D/c line
SLR 765 Oct-29 Oct-29 POWERGRID WR

34

Common Transmission System for evacuation of power from 

Lakadia (Phase-II: 7.5GW), Jam Khambhaliya (Phase-II: 5.5GW) 

and Jamnagar (Phase-I: 1GW) - Part-A

Oct-29 Oct-29

ANANTGRID 

PROJECTS ONE 

PRIVATE LIMITED

WR

Augmentation of transformation capacity at South Olpad (GIS) S/s by 

1x1500MVA, 765/400kV (3rd) ICT  
SA 765/400 1500 Oct-29 Oct-29

ANANTGRID 

PROJECTS ONE 

PRIVATE LIMITED

WR

Vadodara(GIS) – Halvad 765kV D/c line to be terminated into Lakadia – 

Halvad 765kV D/c line (near Halvad S/s) so as to form Lakadia – 

Vadodara (GIS) 765kV D/c line 

TL 765 Oct-29 Oct-29

ANANTGRID 

PROJECTS ONE 

PRIVATE LIMITED

WR

765kV line bays at Vadodara (GIS) end for termination of Lakadia – 

Vadodara 765kV D/c line 
BE 765 Oct-29 Oct-29

ANANTGRID 

PROJECTS ONE 

PRIVATE LIMITED

WR

765kV, 240MVAr Switchable line reactors on each circuit at Vadodara 

(GIS) end of Lakadia – Vadodara (GIS) 765kV D/c line 
SLR 765 Oct-29 Oct-29

ANANTGRID 

PROJECTS ONE 

PRIVATE LIMITED

WR

765kV, 330MVAr Switchable Mid-point reactors at the bypass point at 

Halvad Switching Station on Lakadia – Vadodara (GIS) 765kV D/c line 
SLR 765 Oct-29 Oct-29

ANANTGRID 

PROJECTS ONE 

PRIVATE LIMITED

WR

35

Common Transmission System for evacuation of power from 

Lakadia (Phase-II: 7.5GW), Jam Khambhaliya (Phase-II: 5.5GW) 

and Jamnagar (Phase-I: 1GW) - Part-B 

Oct-29 Oct-29
Ceigall India 

Limited
WR

Establishment of 765/400 kV, 3x1500MVA & 400/220kV, 3x500MVA 

Nasik S/s (towards South of Nasik) with 2x330 MVAR 765kV bus 

reactor and 2x125 MVAR 400kV bus reactor.   

SN 765/400 6000 Oct-29 Oct-29 Ceigall India Limited WR

South Olpad (GIS) – Nasik 765kV D/c line  
TL 765 Oct-29 Oct-29 Ceigall India Limited WR

2 Nos. 765 kV line bays at South Olpad (GIS) S/s (Sec-II) for South 

Olpad – Nasik 765kV D/c line 
BE 765 Oct-29 Oct-29 Ceigall India Limited WR

765kV, 240MVAr Switchable line reactors on each circuit at both ends 

of South Olpad – Nasik 765kV D/c line  
SLR 765 Oct-29 Oct-29 Ceigall India Limited WR
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Nasik – Pimpalgaon (MSETCL) 400kV D/c line (Quad 

ACSR/AAAC/AL59 moose equivalent) (Line to be routed from near 

Sinner TPP / Raymond i.e. from eastern side of Nasik).

TL 400 Oct-29 Oct-29 Ceigall India Limited WR

2 Nos. 400 kV line bays at Pimpalgaon S/s for Nasik – Pimpalgaon 

(MSETCL) 400kV D/c line
BE 400 Oct-29 Oct-29 Ceigall India Limited WR

36

Common Transmission System for evacuation of power from 

Lakadia (Phase-II: 7.5GW), Jam 

Khambhaliya (Phase-II: 5.5GW) and Jamnagar (Phase-I: 1GW) - 

Part-C

Oct-29 Oct-29 POWERGRID WR

Establishment of 765/400 kV, 2x1500MVA & 400/220kV, 3x500MVA 

Alephata S/s with 2x330 MVAR 765kV bus reactor and 2x125 MVAR 

400kV bus reactor. 

SN 765/400/220 4500 Oct-29 Oct-29 POWERGRID WR

Alephata – Lonikand-I 400kV D/c line TL 400 Oct-29 Oct-29 POWERGRID WR

2 Nos. 400 kV GIS  line bays at Lonikand-I (MSETCL) S/s for Alephata 

– Lonikand-I 400kV D/c line 
BE 400 Oct-29 Oct-29 POWERGRID WR

LILO of Aurangabad – Pune (Shikrapur) (GIS) 765kV S/c line and 

Padghe (GIS) – Pune (Shikrapur) (GIS) 765kV S/c line at Alephata S/s
TL 765 Oct-29 Oct-29 POWERGRID WR

Nasik – Alephata 765kV D/c line TL 765 Oct-29 Oct-29 POWERGRID WR

765 kV, 240 MVAr Switchable Line Reactor on each circuit at Nasik end 

of Nasik – Alephata 765kV D/c line (with NGR bypass arrangement)
SLR 765 Oct-29 Oct-29 POWERGRID WR

2 Nos. 765kV bays at Nasik S/s for Nasik – Alephata 765kV D/c line BE 765 Oct-29 Oct-29 POWERGRID WR

Projects awarded till 31-Oct-2026 has been considered in the list.

Note: 

BE: Bay Extension

BR: Bus Reactor

REC: Reconductoring

SA: Substation Augmentation

SLR: Switchable Line Reactor

SN: Substation New

STAT: Statcom

SS: Switching Station

TL: Transmission Line

SynCon: Synchronous Condenser

Note: Data has been prepared based on the commitment given by TSPs in JCC/various review meetings taken by MoP/CEA/CTUIL.
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